
Budget Impact of Removing Visible Vermiculite in Soil for 2007 Construction Season

Task Order
# of 

properties
No visible verm. 

(cy)
With visible 
verm. (cy) Increase (cy)

Total Cost - No 
visible

Avg cost/prop - 
No visible 

Total Cost - 
With visible

Avg cost/prop - 
With visible 

Increase in 
Cost

TO 42 28 5,118 5,298 180 817,000$            29,179$             820,000$      29,286$               3,000$          
TO 43 30 6,253 7,959 1,706 1,089,673$         36,322$             1,204,962$   40,165$               115,289$      
TO 44 30 5,516 11,135 5,619 1,010,401$         33,680$             1,485,855$   49,529$               475,454$      

Total to Date 88 7,505 2,917,074$         3,510,817$   593,743$     

Removal Cost
Total Cost Impact of 

Removing Visible
# props 

remaining
Avg cost/prop - 

budgeted
Total Cost - 
budgeted

Avg cost/prop - 
with visible*

Total Cost - with 
visible

Increase in 
budget

TOs To Date 88 32,000$             2,816,000$       - 3,510,817$         694,817$           currently included in budget
Future TOs 82 32,000$             2,624,000$       49,529$             4,061,337$         1,437,337$        not yet incorporated into budget

Total Budget 170 5,440,000$       7,572,154$         2,132,154$        
*using TO 44 Avg cost/prop

add in incr for other areas - fill, topsoil, disposal, etc.

Task Order
# of 

properties
No visible verm. 

(cy)
With visible 
verm. (cy) Increase (cy)

Avg Removal 
Vol/Prop (cy)

TO 42 28 5,118 5,298 180 189
TO 43 30 6,253 7,959 1,706 265
TO 44 30 5,516 11,135 5,619 371

Total to Date 88 16,887 24,392 7,505

Future TOs 82 15,077 30,436 15,359 371 using TO 44 avg vol/prop
Total 170 31,964 54,828 22,864

Fill and Topsoil
 estimated breakdown of 
Fill/Topsoil using TO 42 

With visible 
verm. (cy)

Vol funded in 
budget (cy)

Vol short in 
budget (cy) Cost/cy

 Cost short 
(estimated) 

Total CY fill need 97 44% 23,956 16,667 7,290 9.75$                 71,073$        
Total CY topsoil need 125 56% 30,871 20,000 10,871 27.00$               293,529$      

222 100% 54,828 36,667 18,161 364,602$      not yet incorporated into budget

Landscaping
# of 

properties  Add'l Sod Area Cost/sf Add'l Cost Sod
 Add'l Hydroseed 

Area Cost/sf
 Total Add'l 

Cost 
Total Add'l 

Landscaping
Avg. Add'l 
cost/prop

TO 44 30 44,851 0.40$                17,940.40$        84,644 0.10$                 8,464$          26,405$                880$            
Future TOs 82 72,173$                

98,578$                not yet incorporated into budget

Mine Ops Disposal
With visible 
verm. (cy)

Vol funded in 
budget (cy)

Vol short in 
budget  Cost short 

Add'l Soil Disposal 54,828 30,000 24,828
# of Area 19 options each option 5,000 cy $40K/option 5 200,000$           not yet incorporated into budget

Total Increase Removal Fill & Topsoil Landscaping Disposal Total Increase
1,437,337$  364,602$           98,578$            200,000$           2,200,000$         

Notes:
1 The properties for TO 42 were specifically chosen because of little to no visible vermiculite
2 The buget currently estimates $32k/property for 2007 cleanups
3 If the trend of $50k/property continues, this could result in an additional $1.4M for the remaining Task Orders
4 Estimates in budget as of 4/24/07 version of budget
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